



GNCR NEWSLETTER

December 2024

Project Updates


- **GP Connect Structured** – Accreditation and assurance 90% complete for Medications and allergies.
- **County Durham & Darlington FT** – Testing phase extended to work through a number of test issues within EPR.
- **Northumbria FT** – Live sharing clinic letters 4th December 24
- **South Tees FT** – Live sharing additional appointment data 9th December 24.
- **EMIS Primary Care and Community** – Moved over to the MIG connection - live 5th December 24 (no impact to end users).
- **Gateshead FT & North Tees FT** - Planning to go live to share clinic letters April 2025.
- **Cumberland Council** – Adult social care live 4th December 24
- **Westmorland & Furness Council** – Adult social care live 4th December 24

Usability

- **HIE Major Upgrade** from 2023.1.32 to 2024.1.8 planned to start January 2025.
- Benefits and Value of GNCR **Surveys** have been published however responses are very **low**. Please see information below on how to complete the survey.
- **Multi Factor Authentication (MFA)** for the stand alone web portal is currently being tested.

Tip of the month

GNCR has a **search** functionality (shown below). When searching click the box next to 'Search Also in Reports' and it will also search the reports. Any information found will appear **highlighted**.



Benefits

Share your feedback on the Great North Care Record by scanning the QR codes below to complete the appropriate survey.

Health professionals survey

Understanding the Impact of the
GNCR Shared Care Record: Help Us
Measure Success



Social care professionals survey

Understanding the Impact of the
GNCR Shared Care Record on
Social Care



Mental Health professionals survey

Understanding the Impact of the
GNCR Shared Care Record for
Mental Health Professionals

